WG

Lower WILLAMETTE GROUP

December 10, 2009

Chip Humphrey

Eric Blischke

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for November 2009

Dear Mssrs. Humphrey and Blischke:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN NOVEMBER 2009

A draft RI presentation was made to the Portland Harbor Community Advisory Group (CAG) on
November 11, 2009. A Portland Harbor site tour was held for EPA and its partners on November 16,
2009. The Example Alternatives Screening Check-in was held on November 17, 2009. A presentation of
the LWG’s QEAFATE model was made to EPA and its partners on November 18, 2009.

No field activities were performed during November.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA

e November 13, 2009: Benthic Toxicity Reanalysis Technical Memorandum
o November 19, 2009: Supporting Electronic Information for Draft Benthic BERA

Comments/Documents provided by EPA

o November 24, 2009: Contaminant Fate and Transport Modeling Approach Letter

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None. All sampling and analysis tasks are completed.
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4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work described in the ASOC that is potentially planned for December 2009, January, February, and
March 2010 includes the following:

e January 2010: Revised Stormwater Loading Calculation Methods
e January 2010: Modeling Calibration Check-in

Submittal dates for pending products currently under preparation by LWG and scheduled for submittal in
upcoming months are listed in Table 1 - Status of Active LWG Deliverables - Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 - Status of LWG
Deliverables - Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests EPA
provide document approvals for these submittals to verify that the terms of the ASOC are being met and
issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.

If you have any questions, please give me a call at (503) 670-1108.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Kristine Koch, EPA (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Michael Karnosh, Grand Ronde (email only)
Lisa Bluelake, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Sheila Fleming, Ridolfi (email only)
Jennifer Peers, Stratus Consulting (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS

Deliverable?

Submittal
Deadline®

Status/ Comments

EPA Comments
Target Date

Benthic Toxicity Reanalysis Mid November | Submitted 11/13/2009 01/13/2010
Technical Memorandum 2009
Supporting Electronic November | Submitted 11/19/2009 01/19/2010
Information for Draft 2009
Benthic BERA
Revised Stormwater January
Loading Calculation 2010
Methods
Notes:

! . Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of AOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date

Round 1

Compilation of November 2007 | Submitted to EPA and DEQ

Information for Sources 11/21/2007. Need written

Between RM 11 and 11.6 response from DEQ and EPA

East Bank of Portland that upland sources are under

Harbor investigation consistent with the
Road to the ROD.

Round 2 Biota

Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; approved | 12/8/2005

Addendum 6: Sampling of with conditions on 12/6/2005; a

Benthic Invertebrate final QAPP addendum is

Tissue required

Final Round 2 QAPP TBD | On 2/9/2006, the LWG

Addendum 6: Sampling of submitted a response to EPA's

Benthic Invertebrate comments on the 11/23/2005

Tissue version of the QAPP addendum.
The LWG has not heard back
from EPA on that response. The
LWG believes that a final QAPP
in not required. Need EPA
agreement that this final QAPP
is not required.

Hydro/Sed Modeling

Phase 2 Hydrodynamic May 2009 | Submitted 5/7/2009; EPA

Re-calibration Report comments received 7/22/2009

Groundwater Pathway

Draft Round 2 4/22/2005 | Submitted 4/22/2005; EPA

Groundwater Pathway comments received 6/3/2005

Assessment Sampling and

Analysis Plan

Round 2 Groundwater TBD | Outstanding issues to be

Pathway Assessment
Sampling and Analysis
Plan - Response to EPA
Comments

addressed in GW Appendix to
Draft RI Report.
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date

Revised Round 2 TBD | Outstanding issues to be

Groundwater Pathway addressed in GW Appendix to

Assessment Sampling and Draft Rl Report.

Analysis Plan (including

Appendix A - Site

Summaries and Appendix

B - Pilot Study Data

Report)

Round 2 FSP for 4/29/2005 | Submitted 4/29/2005; EPA

Sampling of Shoreline
Seeps at Human Use
Beaches

comments received 6/10/2005

Revised Round 2 FSP for
Sampling of Shoreline
Seeps at Human Use
Beaches

No longer needed

The only seep determined to
pose a potentially complete
exposure pathway is discharge
from Outfall 22B. The existing
data from Outfall 22B include
the upland COls and meet the
data quality requirements for
risk evaluation (Category
1/QAZ2). Based on the Round 2
Report evaluations, no additional
seep data are needed. Therefore,
this FSP is no longer needed.

Revised Round 2 3/27/2006 | Redline version submitted 4/28/2006
Groundwater Pathway 3/27/2006; EPA needs to
Assessment SAP provide final approval of this
Attachment 2: Transition FSP. This revised FSP was
Zone Water FSP prepared and submitted after the
associated field work was
completed.
Revised Round 2 10/7/2005 | Submitted 10/7/2005:

Groundwater Pathway
Assessment SAP
Attachment 3: Supplement

Conditional approval of
proposed changes to the QAPP
addendum received from EPA

to QAPP Addendum 3 on 9/30/2005. EPA needs to
provide final approval of this
QAPP. Approval to conduct
sampling was provided by EPA
on 9/30/2005.
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date
Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA
Water FSP Addendum 1 needs to provide final approval
Sampling Plans for of this FSP. Approval to conduct
ExxonMobil, Siltronic, sampling was provided by EPA
Gasco, and Arkema on 9/30/2005. This revised FSP
was prepared and submitted after
the associated field work was
completed.
Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA

Water FSP Addendum 2

needs to provide final approval
of this FSP. Approval to conduct
sampling was provided by EPA
on 10/13/2005. This revised FSP
was prepared and submitted after
the associated field work was
completed.

Natural Attenuation

Step 2 Natural
Attenuation Evaluation
Report

No longer needed

Tech Memos

Revised TRV Selection 10/23/2004 | Submitted; EPA comments

™ received 3/18/2005. On
6/10/2005, EPA directed the
LWG to submit the final TRV
Selection TM with the PRE. The
final TRV Selection TM was
submitted as an appendix to the
9/9/2005 PRE.

Second Revision 1/7/2005 | Submitted; EPA comments

Preliminary Risk received 3/4/2005. On

Evaluation Approach 6/10/2005, EPA directed the

™ LWG to submit the final PRE
approach TM with the PRE. The
final PRE Approach was
submitted as an appendix to the
9/9/2005 PRE.

Comprehensive ERA 6/27/2004 | Submitted; EPA comments

Approach TM

received 10/1/2004
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date
Revised Comprehensive TBD | Ina 1/11/2006 meeting with
ERA Approach TM EPA, the LWG proposed
deleting this deliverable. The
LWG has not heard back from
EPA on this proposal. Need EPA
agreement that this deliverable is
no longer needed.
Process for Derivation of 1/20/2005 | Submitted; EPA comments 3/21/2005
PRGs TM received 6/30/2006; a revised
tech memo is not required.
Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA 5/2/2006
Determining Background comments received 6/5/2006;
for the Portland Harbor revised tech memo required.
Superfund Site
Revised Approach to 7/20/2006 | The revised approach to
Determining Background determining background for the
for the Portland Harbor Portland Harbor Superfund Site
Superfund Site will be provided in the Draft RI
Report
Process for Delineating The approach for Delineating the
the Extent of Extent of Contamination
Contamination Upstream Upstream and Downstream of
and Downstream of the the ISA will be provided in the
ISA Draft RI Report
COPC Selection Interim ~1/23/2006 | Ina 1/11/2006 meeting with
Deliverable EPA, the LWG proposed
deleting this deliverable. The
LWG has not heard back from
EPA on this proposal. Need EPA
agreement that this deliverable is
no longer needed.
ECOLOGICAL RISK ASSESSMENT
Ecological Preliminary 9/9/2005 | Submitted 9/9/2005; EPA 11/8/2005
Risk Evaluation (PRE) comments received 4/28/2006, a
revised PRE is not required
Round 2 Benthic 3/17/2006 | Submitted 3/17/2006; EPA 5/16/2006

Assessment Interpretation
Report

comments received 7/6/2006
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date
Food Web Modeling 11/4/2005 | Submitted 11/4/2005; EPA 1/3/2006
Report: Evaluating comments received 3/10/2006
Trophic Trace and the
Arnot and Gobas Models
for Application to the
Portland Harbor
Superfund Site
Revised Ecological Water 5/26/2006 | Submitted 5/25/2006; directive 7/9/2006
Screening Levels EPA comments received
9/15/2006, and a correction to
the xylene AWQC on 9/27/06.
Additional revisions were
submitted on 10/13/2006.
Feasibility Study
Literature Survey of October 2007 | Submitted 10/31/2007. EPA Jan-08
Treatability Studies comments received 2/15/08. A
revised deliverable is not
required, EPA comments
indicated that they should be
addressed in the FS.
Round 3B (FS) Side-scan September 2008 | Submitted 5/18/2009
Sonar Data Report
Treatment Technologies Early May 2009 | Submitted 6/5/2009; EPA 7/6/2009
Screening Table comments received 7/9/2009
Screening of Disposal Mid May 2009 | Submitted 6/18/2009; EPA 7/2/2009

Facilities for the
Feasibility Study
Memorandum

comments received 7/10/2009

Early Preliminary
Remediation Goals
(PRGs)

Late March 2009

Submitted 3/27/2009

General Field/Data/R

I Reporting

Validated Analytical
Results

90 days following
completion of each
sampling activity
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date

Comprehensive Round 2 2/21/2007 | Submitted 2/21/2007. EPA
Site Characterization comments on Sections 1-9 and
Summary and Data Gaps Appendices A, B, C, D, F, and G
Analysis Report received 1/15/08; comments on

Section 10 received 3/20/08;

comments on Section 11

received 5/16/08; comments on

Appendix E received 8/8/08.

This document was never

intended to be revised or

approved by EPA; comments

will be addressed in the Draft RI

Report.
Draft Sediment Mobility August 2009 | Submitted 8/11/2009 EPA comments not
Testing Data Report anticipated
Draft Baseline Early September | Submitted 9/2/2009 11/2/2009
Ecological Risk 2009
Assessment Report
Draft Baseline Human Late September | Submitted 9/23/2009 11/23/2009
Health Risk Assessment 2009
Report
Draft Remedial Late October 2009 | Submitted 10/27/2009 12/27/2009
Investigation Report
Benthic Toxicity Mid November | Submitted 11/13/2009 01/13/2009
Reanalysis Technical 2009
Memorandum
Supporting Electronic November | Submitted 11/19/2009 01/19/2010
Information for Draft 2009
Benthic BERA
STORMWATER
Stormwater Loading 2/1/2009 | Submitted 2/18/2009; EPA

Check-in Materials

comments received 5/6/2009

Revised Stormwater
Loading Calculation
Methods

January 2010

SEDIMENT

Round 3B Field Sampling
Plan: Sediment Sampling
and Benthic Toxicity
Testing

Submitted 5/4/2007; EPA
comments received 7/25/07.
Superseded by the 11/5/2007
R3B Comprehensive Sediment
& Bioassay Testing FSP.
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date
Upriver and Multnomah Submitted 5/25/2007; EPA
Channel Sediment comments received 10/11/07.
Evaluation and Field Superseded by the 11/5/2007
Sampling Plan Technical R3B Comprehensive Sediment
Approach & Bioassay Testing FSP.
Draft Round 3B Surface Submitted 5/25/2007; EPA
and Core Sediment FSP comments received 8/9/07.
Preliminary Technical Superseded by the 11/5/2007
Memorandum R3B Comprehensive Sediment
& Bioassay Testing FSP.
Draft Round 3B Erosion August 2007 | Submitted 8/29/07; EPA
Core Sediment FSP comments received 10/11/07.
Technical Memorandum Superseded by the 11/5/2007
R3B Comprehensive Sediment
& Bioassay Testing FSP.
Round 3B QAPP November 2007 | Submitted 12/17/2007. Need
Addendum 10 for EPA approval of this QAPP
Sediment Sampling Addendum.
FATE & TRANSPORT
Draft Chemical Fate & July 2007 | Submitted 7/20/2007; EPA
Transport Model comments received 10/15/07.
Development and Data LWG response to comments
Gaps ldentification submitted 1/8/2008.
Report
F&T Surface Sediment December 2007 | Submitted 12/10/2007; EPA
FSP — Addendum to 3B comments received 1/2/08.
Sediment FSP 1/16/08 LWG agreed with EPA
not to perform the sampling.
Need EPA agreement that this
deliverable is no longer needed.
Draft Bioaccumulation Submitted 7/27/2009
Modeling Report
CULTURAL RESOURCES
Draft Cultural Resource 12/16/2005 | Submitted 12/16/2005 2/14/2006; EPA
Survey Report comments not time-
critical at this point in the
project
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Notes:

! . Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of AOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.
Deliverable completed and approved by EPA.

Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.

AQ09-15 Page 11



	1.  ACTIONS TAKEN IN NOVEMBER 2009
	2.  PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS
	3.  RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED
	4.  SCHEDULE FOR THE NEXT FOUR MONTHS 
	5.  DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

